

## GDP - Bug #5

### libs directory should not be in git; "make all" should create it

06/29/2016 01:01 PM - Eric Allman

<b>Status:</b>	Closed	<b>Start date:</b>	06/29/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Eric Allman	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Today the libs directory has symbolic links checked into git. This creates problems for various bindings. The libs directory should not be included in git at all, and "make all" in the ep and gdp directories should populate that directory.			

#### History

**#1 - 06/30/2016 11:28 AM - Eric Allman**

- Status changed from New to Feedback

- Assignee set to Eric Allman

**#2 - 07/11/2016 09:41 AM - Eric Allman**

- Status changed from Feedback to Closed

Christopher has confirmed that this works on RedHat